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Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Ankur Singh works on various items for CCO 314, including material procurement and
details of the test setup for the stress corrosion test.

Ironworker foreman Bob Russell and Ironworker Jared Garrett work to prepare the site for the stress
corrosion tests at Pier 7. Today they set crane mats and k-rail for Rest Rigs #1 through #4. They use the
large P360 forklift and a smaller forklift. Today’s k-rail work involves removing the line of k-rail to the
south of the test slabs and setting 4 layers of k-rail behind all 4 test rig slabs. These k-rail are all placed
on top of crane mats to elevate them so they will not be too low relative to the test rig and test rod. They
only work an 8 hour shift today.

Mid-morning, I meet with ABF SWPPP Engineer Bill O’Sullivan to discuss the Drain Inlet (DI) in the area
of the stress corrosion tests. The DI is located near the 9 slabs being poured today and downhill from the
first 4 slabs previously poured and to the be the first used in the stress corrosion tests. For 2 of the slabs
to the north of the DI, the sandbags and k-rail at the end of the test rig will partially cover the DI.
We discuss covering and sealing the DI. Later in the morning, ABF ironworkers remove the DI grating as
a first step to covering and sealing the DI.

Conco is working on the stress corrosion test slabs at Pier 7. Today they are pouring concrete for the
slabs for test rigs #5 through #11, plus #12 and #13 slabs for future test rigs yet to be designed. For the 9
slabs, Conco orders and uses 45 CY of concrete. The concrete is from Central Concrete and is mix
design D77CC9Q3. Conco starts their shift at 0600. The pour progress is as follows:
0710, done pouring 1st truck, 9 CY, ~1.75 slabs done
0725, done pouring 2nd truck, 18 CY total, ~3.75 slabs done
0800, done pouring 3rd truck, 27 CY total, ~5.5 slabs done
0830, done pouring 4th truck, 36 CY total, ~7.25 slabs done
The last truck does not arrive until ~0930.
1000, done pouring 5th truck, 45 CY total, 9 slabs complete
After pouring the last slab, there is still continued work later in the morning and into the afternoon to finish
the slabs, apply curing compound, and cleanup. In the afternoon, Conco also pours a footing at the
IERBYS CCO site - inspected by others.

Smith-Emery has a technician on site first thing in the morning to sample this concrete. Rick from Smith-
Emery is here first thing in the morning, takes 5 cylinders ~0700, and leaves this work location at ~0730.
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Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 829 Date: 11-Jul-2013 Thursday

The agreed extra work with ABF is as follows:
Engineer Ankur Singh - 8 hrs Reg, 2 hr OT (note: ABF Engineers are only paid 40 hrs a week, with no OT,
but extra/OT hours were worked today)
Ironworker foreman Bob Russell - 8 hrs Reg
Ironworker Jared Garrett - 8 hrs Reg
P360 Forklift - 8 hrs Reg
Kubota Cart - 8 hrs
Pickup Truck - 8 hrs
Radios - 26 hrs (3 different radios)
See the attached Extra Work Order - Signed with ABF for CCO 314 work

The agreed extra work with Conco is as follows:
Foreman Don McDowell - 4 hrs Reg
Finishing Foreman Alvaro Ibarra - 8 hrs Reg
Finisher Art Ibarra - 8 hrs Reg
Laborer Foreman Pat Finley - 8 hrs Reg,
Laborer Ralph Orate - 6 hrs Reg,
Laborer Israel Cayares - 6 hrs Reg,
Laborer Juan Paredes - 6 hrs Reg,
Laborer Juan Zermano - 6 hrs Reg,
Equipment Truck
Small Tools
45 CY Concrete - Central Concrete - D77CC9Q3
See the attached Extra Work Order - Signed with Conco for CCO 314 work
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